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BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD 

REGULAR MEETING 

 

MAY 25, 2010 

 

Re:  Call to Order 

Co-Chair Tom Brite called to order the regularly scheduled meeting of the Breckinridge 

County Project Development Board at 5:30 pm CST at the Breckinridge County Fiscal 

Court Annex Building on May 25, 2010.  Roll Call.  Members Present: 

 

 Tom Brite, KY Bar Representative 

 Judge Shan Embry, District Judge 

 James Henning, Magistrate 

 Charles Allen Wilson, Citizen at Large 

 Chris Alexander, AOC Representative 

 Ronnie McCall, AOC   

 

6 members present representing a quorum. 

 

Also in attendance were Jill Smith of Brandstetter Carroll and Richard Mitchell and 

Roger Hayes of Codell Construction. 

 

Re:  Approval of Minutes- March 16, 2010 & April 20, 2010 

Tom Brite entertained a motion to approve the minutes of the March 16
th

 meeting 

following a statement by Secretary, Odessa Hobbs that the minutes had failed to be 

properly approved at the previous meeting with no motion made prior to the vote.  Judge 

Shan Embry moved, seconded by Chris Alexander to approve the minutes of the March 

16, 2010 meeting. Tom Brite called for a vote on the motion.   ALL PRESENT 

VOTING AYE.  MOTION CARRIED. 

 

Tom Brite entertained a motion to approve the minutes of the April 20
th

 meeting as 

submitted by Secretary, Odessa Hobbs with a noted statement that Connie Brumfield at 

present had not met with Brandstetter Carroll as observed in the minutes.  Charles Allen 

Wilson moved, seconded by Judge Shan Embry to approve the minutes of the April 20, 

2010 meeting.  ALL PRESENT VOTING AYE.  MOTION CARRIED.  Tom Brite 

turned the floor over to Jill Smith for a discussion on the design progress. 

 

Re:  Design Discussion-Jill Smith, Architect, Brandstetter Carroll 

Jill Smith stated that she still intended to meet with Connie Brumfield when she had all 

the documents together for final review and following a discussion on the Circuit Clerks 
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Office layout, Judges Suites, Geo Thermal Field placement, and pricing, Jill concluded 

her report.  Tom Brite turned the floor over to Richard Mitchell for a report on the 

construction progress. 

 

Re:  Construction Update-Richard Mitchell & Roger Hayes, Codell Construction 

Richard Mitchell reported that the board members would need to decide on the brick 

choice at the June meeting and further instructed Roger Hayes to provide photos of the 

sample walls to the board members as the prompting of Tom Brite before the next 

meeting.  Richard stated that despite the delays caused by bad soils, progress has been 

made in way of the basement, reporting 90% completion and the 1
st
 floor footings at 1/3 

complete.  Richard reported that the change order #1 for around $149,000.00 is complete 

and change order #2 for $78,691.00 is almost done, with the soil removal going well and 

added that the costs appear to be lower than first estimated with 403 tri-axle and tandem-

load trucks of bad soils removed to date.  Richard also reported that 31 lost days had been 

reported and stated that he and Jill Smith were working on having the price changes done 

soon.  Subsequent to discussion on brick costs and mortar color stability, Richard 

Mitchell concluded his report.  Tom Brite turned the floor over to Ronnie McCall for 

invoice descriptions and an AOC report. 

 

Re:  AOC Report, Ronnie McCall 

Ronnie McCall described and submitted for approval the invoices in Disbursement 4A 

(Exhibit 52510-A), totaling $288,317.07.  Subsequent to discussion, Tom Brite called for 

a motion.  James Henning moved, seconded by Charles Allen Wilson to approve the 

payment of the invoices in Disbursement 4A.  ALL PRESENT VOTING AYE.  

MOTION CARRIED. 

 

Ronnie McCall also submitted for approval Change Order #1 in the amount of 

$149,427.69 for partial removal of unsuitable soils out of the contingency fund.  Tom 

Brite called for a motion.  Judge Embry moved, seconded by Charles Allen Wilson to 

approve payment of  Change Order #1.  ALL PRESENT VOTING AYE.  MOTION 

CARRIED. 

 

 

Ronnie McCall commented that the Groundbreaking/Ribbon Cutting Ceremony was a 

huge success and thanked everyone involved and concluded his report.  

  

 

 

 

 

 



 3 

BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD 

REGULAR MEETING 

 

MAY 25, 2010 

 

Subsequent to a discussion on appraisals, adjacent properties and contingency money, 

James Henning moved, seconded by Judge Embry to adjourn the May 25, 2010 meeting 

of the Project Development Board.  ALL PRESENT VOTING AYE.  MOTION 

CARRIED. 

 

Next meeting set for June 15, 2010 at 5:30 pm CST at the Breckinridge County Fiscal 

Court Annex Building 

 

Secretary Certification 

I, Odessa Hobbs, having been appointed as Project Development Board Secretary, do 

hereby certify that this is a true and accurate record of the actions taken by the 

Breckinridge County Project Development Board at the meeting of May 25, 2010. 

 

______________________ 

Odessa K. Hobbs, PDB Secretary 

 


